

Appendix A: Monitoring Timeline

To be reviewed and updated yearly.

Year	Time of Year	Task	Steps
2022	Sept. - Dec.	<ul style="list-style-type: none"> - MPM Draft development - MPM in-person meetings - Collaborative Survey 	<ul style="list-style-type: none"> - MSI/Guild Internal Review - USDA Forest Service review - Monitoring Committee review - Executive Committee review - Survey to 2-3-2 Partners
2023	Jan. - Mar.	<ul style="list-style-type: none"> - Prepare for MPM implementation - Develop MPM Protocols - Refine Data Management Strategy - MSI/Guild staff training (modeling) 	<ul style="list-style-type: none"> - MPM plan full 2-3-2 Partnership - Site selection, MPM training, obtain access to monitoring sites - Model trainings and runs
	Apr. - Jun.	<ul style="list-style-type: none"> - MPM 	<ul style="list-style-type: none"> - Landscape modeling - Forest plot implementation - Stream sensor deployment
	Jul. - Sept.	<ul style="list-style-type: none"> - MPM - Data summary and reporting 	<ul style="list-style-type: none"> - Landscape modeling - Forest plots - Gather list of USDA Forest Service awarded contracts - SE Baseline Data Collection - SE Surveys - Data analysis and report prep - PROMOTe pilot runs
	Oct. - Dec.	<ul style="list-style-type: none"> - MPM - Lessons learned from MPM (adjustments to MPM plan) - Adjust monitoring protocols for continuity and success 	<ul style="list-style-type: none"> - SE Surveys - Input TREAT data - Organize MPM data for reporting and public sharing - Update MPM plan
2024-2030	Jan. - Mar.	<ul style="list-style-type: none"> - Prepare for MPM implementation 	<ul style="list-style-type: none"> - Annual data report and MPM plan updates to Science Network and full 2-3-2 Partnership - Site selection, MPM training, obtain access to monitoring sites
	Apr. - Jun.	<ul style="list-style-type: none"> - MPM 	<ul style="list-style-type: none"> - Landscape modeling - Forest plots
	Jul. - Sept.	<ul style="list-style-type: none"> - MPM - Data summary and reporting 	<ul style="list-style-type: none"> - Landscape models - Rapid assessment plots - SE Baseline Data Collection - SE Surveys - Data analysis and report prep
	Oct. - Dec.	<ul style="list-style-type: none"> - MPM - Lessons learned from MPM (adjustments to MPM plan) - Data summary and reporting 	<ul style="list-style-type: none"> - SE Surveys - Input TREAT data - Organize MPM data for reporting and public sharing - Update MPM plan - Data analysis and report prep
2031	TBD	<ul style="list-style-type: none"> - CFLRP funded treatments completed - MPM Continues 	
2032-2036	TBD	<ul style="list-style-type: none"> - MPM and reporting 	

Multiparty monitoring will occur concurrently with treatments (operational work) and Collaborative Forest landscape Restoration Program administration (program administration) as outlined below.

Annual Work Cycle

